South Delta

Improvements
Program

8500 cfs development process



History

m January 2002 — 8500 Stakeholder Group

m 4 proposed alternatives
= Fishery
= Revised Fishery
m EXxporter
= Bay Institute

m Completed process in October 2002 without
consensus



CVP Involvement

m USBR participated in 8500 Stakeholder process
but did not submit an alternative

m CVP Alternative still to be developed

= Two approaches analyzed to date for CVP
Alternative:
= Aggressive Allocation
= Dedicated Capacity

m No final recommendation made to date



EIR/EIS 8500 Alternatives

= No preferred alternative chosen yet

m Current approach is to examine “Range” of
alternatives for Draft EIR/EIS

= Range likely to include:
= Bay Institute
= Revised Fishery
= Exporter
= A CVP alternative



EIR/EIS 8500 Alternatives Cont.

= Current approach assumes preferred alternative not
identified until Final EIR/EIS

m SWC very concerned about including a CVP
alternative that assumes any “dedicated” capacity for
CVP

= More discussion on this still needed



Current SDIP Schedule

m Draft EIR/EIS September 2003
= Range, No preferred alternative

m Draft ASIP September 2003

= Science WWorkshop October 2003

m Select Preferred Alt. December 2003

m Final EIR/EIS May 2004

x ROD June 2004



m Current schedule is likely to slip further until a
decision Is made on a CVP alternative and If it
should be analyzed in the Draft EIR/EIS



CALFED Key Milestones

m Other discussions taking place among CALFED
management, Federal/State agencies, and
stakeholders on best approach for integrating
upcoming programs.

= SDIP

= Environmental Water Account Renewal
m OCAP

= SWP/CVP Intertie

= North to South Water Transfers



CALFED Key Milestones

m Possible that CALFED may negotiate a

“package deal” to Implement upcoming projects
by December 2003



